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Secretary Chu’s Key Recovery Act Objectives

“We will turn this time of economic crisis into 
an opportunity to build a clean, secure, and 
prosperous energy future for America….”

—Dr. Steven Chu, Secretary of Energy

• Start projects quickly

• Ensure projects have lasting 
value

• Provide public with 
unprecedented transparency

• Make a significant down 
payment on the Nation’s 
energy and environmental 
future
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DOE Recovery Act Funding

Department of Energy Program Office
Recovery Act

($ Millions)

Office of Energy Efficiency & Renewable Energy $16,800 

Office of Science $2,000 

Office of Electricity Delivery and Energy Reliability $4,500

Office of Fossil Energy $3,400

Office of Environmental Management $6,000

DOE TOTAL (Excluding Loans) $32,700

Office of the Chief Financial Officer - Technology Loan 
Guarantee $6,000

Power Marketing Administrations - Borrowing Authority $6,500

DOE TOTAL (Including Loans) $45,200
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EM Received $6 Billion in
Recovery Act Funding

• Directed towards existing scope that can 
most readily be accelerated
– Soil and groundwater remediation

– Radioactive solid waste disposition

– Facility decontamination & decommissioning

• “Shovel-ready” projects
– Fully-defined cost, scope, and schedule

– Established regulatory framework

– Proven technology

– Proven performance

– Existing contract vehicles

• Focus on EM completion and footprint reduction

• Recovery Act funding will accelerate 

approximately 48 compliance milestones
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Hanford Site

Richland $1.635 B 

Office of River Protection $326 M Idaho National 

Laboratory

$468 M

Argonne National 

Laboratory

$99 M

Portsmouth Site

$118 M

West Valley 

Demonstration 

Project

$74 M

Separations Process 

Research Unit

$52 M

Brookhaven 

National 

Laboratory

$42 M

Paducah Site

$79 M

Oak Ridge 

$755 M

Savannah River Site

$1.615 B

Waste Isolation 

Pilot Plant

$172 M

Moab

$108 M

Los Alamos 

National Laboratory

$212 M

SLAC 

National 

Accelerator 

Laboratory

$8 M

Nevada Test Site

$44 M

Energy Technology 

Engineering Center

$54 M

$6 Billion: Making a Difference 
in Communities Across the Country

Mound

$20 M

12 States, 17 Sites

Uranium/Thorium $69 M

Management & Oversight $50 M
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30 months from Recovery Act Project 
Ramp-up to Closeout
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Plan

• Scope
• Contract
• Baseline
• Responsibility
• Authorities

Mobilize Prepare

• Train 
• Hazard 

Identification
• Special Gear
• Procedures

• Recruit
• Hire
• Badge
• Medical 
• Train 
• Facilities

Execute Closeout

• Project Teams
• Safety Engineering
• Turn Key Pieces

April 2009 Sept 2011
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Recovery Act Funding Obligations
at EM Sites

Site Spend Plan
Obligated to 

Contracts
Spent to Date

Argonne National Laboratory $98,500,000 $79,000,000 $5,793,430

Brookhaven National Laboratory $42,355,000 $42,355,000 $15,634,886

ETEC $54,175,000 $54,162,338 $811,092
Hanford (Office of River Protection) $326,035,000 $326,035,000 $39,341,554

Hanford (Richland) $1,634,500,000 $1,634,500,000 $235,777,603

Idaho $467,875,000 $467,175,000 $105,161,492

Los Alamos National Laboratory $211,775,000 $211,775,000 $22,748,637
Moab $108,350,000 $108,350,000 $19,788,132

Mound $19,700,000 $19,700,000 $703

Nevada Test Site $44,325,000 $44,325,000 $11,753,826

Oak Ridge $755,110,000 $653,601,176 $76,454,196
Paducah $78,800,000 $78,800,000 $3,167,156

Portsmouth $118,200,000 $118,200,000 $12,931,082

Savannah River $1,615,400,000 $1,613,999,867 $328,812,142

SLAC $7,925,000 $7,925,000 $2,851,914
SPRU $51,775,000 $51,775,000 $3,978,813

WIPP $172,375,000 $170,553,000 $26,822,793

West Valley $73,875,000 $73,875,000 $11,756,356

Title X Uranium/Thorium Reimbursements $68,950,000 $32,270,555 $31,870,555
Management & Oversight $30,000,000 $13,044,759 $4,980,505

Unallocated $20,000,000 $0 $0

Total $6,000,000,000 $5,801,421,695 $960,436,867
Financial data are based on reporting as of December 7, 2009, and are subject to change.
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Over 12,000 Jobs Saved or Created
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Metrics To Measure Performance
(Results)

• Provide management tool to work with the sites to achieve Recovery Act objective;

• Describe actual project performance against the project plan; 

• Assess planned and actual site performance of ARRA-funded projects across the 
DOE EM complex;

• Define actual progress and results;

• Identify areas of concern in project execution; and

• Serves as management tool for identifying Recovery Act opportunities.

The Recovery Act Program uses a number of metrics to 
measure performance against baselines of the scope, 
schedule and cost of each of its projects.

The Program uses these measures to:
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Getting The Job Done
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EM Recovery Act Performance To Date

ContactContact--handled handled transuranictransuranic waste packaged for disposal waste packaged for disposal 

ContactContact--handled handled transuranictransuranic waste waste 

characterized for final disposalcharacterized for final disposal

Mill tailings disposed (Moab, Utah)Mill tailings disposed (Moab, Utah)

Footprint ReductionFootprint Reduction

Demolition debris and soil permanently disposedDemolition debris and soil permanently disposed

7,981 m3

63,158 m3

6,656 m3

4,180 m3

2,000,057 tons

3,546,706 sq. ft.

1,104,997 

m3

345 345 mm33

5,243 5,243 mm33

1,303 1,303 mm33

1,885 1,885 mm33

139,279 tons139,279 tons

352,127 sq. ft.352,127 sq. ft.

26,121 26,121 mm33

TransuranicTransuranic waste permanently disposedwaste permanently disposed

Low level and mixed lowLow level and mixed low--level waste permanently disposedlevel waste permanently disposed

20%20% 80%80% 100%100%60%60%40%40%0%0%

341 341 mm33

5,668 5,668 mm33

1,134 1,134 mm33

1,590 1,590 mm33

173,514 tons173,514 tons

78,921 78,921 mm33

Target to Date (10/31/09)
ARRA Total

Actual to Date (10/31/09)

229,376 acres

Facility square footage demolished Facility square footage demolished 
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Project Management 
Oversight & Accountability

• Maintain regular communications with regulators, Tribal Nations 
and stakeholders

• Fully implement DOE Order 413.3A

• Phased release of funding based on performance

– Integrates project, contract and funds management

• Ensure projects stay on schedule and within cost 

• Conduct regular reviews to track and monitor performance

• On-site Headquarters representatives will closely observe 
project performance

• External oversight reviews by the IG and GAO

Safety is the #1 priority for all EM Recovery Act projects.
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Ambitious Small Business Strategy

• Considerable subcontracting expected to meet EM small 
business goals

• EM’s small business subcontracting goals for FY 2009:
Small Business 46.4 % of subcontracting

Small Disadvantaged Business 5.0 %

Woman-Owned Small Business 5.0 %

HUB-Zone Small Business 3.0 %

Service-Disabled Veteran- 3.0 %
Owned Small Business

EM prime contracting small   =   $288 Million (4.8%)
business goal
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Recovery Act Small Business
Funding at Selected Sites

• Prime contracts
– ARRA allocation of EM goal 

is $288M

• ARRA Funding Exceeded 

Funding Target of 4.8%

$4,599,480River Protection

$102,224,779 Oak Ridge 

$17,835,407 Richland 

$6,670,616Savannah River       

$6,185,242 Other

14,775,000SPRU

7,925,000SLAC

197,000,000PPPO

3,445,000MOAB 

7,199,000Carlsbad 

EMCBC
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2004 2005 2006 2007 2008 2009

Subcontracts Prime Contracts Projected

$0.7B

$1.0B

$1.2B
$1.3B

$1.4B

$1.5-$1.6B+

EM Total Small Business Funding
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Small Business Opportunities

• Increase Small Business Participation through

– Exploring new ways to facilitate small business participation

– Developing mechanism to assist small business through State 

and Regional Finance Development Organizations

For small business information and opportunities contact 
Ms. Brenda Degraffenreid at:

brenda.degraffenreid@hq.doe.gov or (202) 586-4620

For stakeholder and regulator information contact 
Ms. Melissa Nielson at melissa.nielson@em.doe.gov or 

David Borak at  david.borak@em.doe.gov
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Communicate. Communicate. Communicate.

• Hot Link Jobs Button

• EM Recovery Act newsletter

• Weekly News Flash

• EM Recovery Act website

• Stakeholder conference calls

• Public meetings

• OMB/Congress

• GAO/IG

EM Headquarters and Field sites are striving to provide “unprecedented 
transparency” as to where the ARRA 

money is going and what is being accomplished.
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Summary

• Over 12,000 jobs created and preserved in 12 States

• More than 99% of Recovery Act funds have been allocated to sites

• $5.8 billion obligated to contracts for EM Recovery projects

• Over $960 million spent on Recovery work

• Achieved 136% of EM small business prime contracting goal

• Monthly monitoring of project execution and performance

• Active engagement with stakeholders and regulators

EM Recovery Act Program is making progress in achieving the 
President’s goals of job creation and environmental cleanup through 
the American Recovery and Reinvestment Act.
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Learn More About the
EM Recovery Act Program

EM Recovery Act Program Office

http://www.em.doe.gov/emrecovery

Email: EMRecovery@em.doe.gov

Phone: 202-586-2083

DOE Recovery Act Clearinghouse

http://RecoveryClearinghouse.energy.gov

Email: RecoveryClearinghouse@hq.doe.gov

Phone: 1-888-DOE-RCVY
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Backup

• Phase II ARRA Projects

• Footprint Reduction
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Phase II ARRA Projects At Sites
With No Current Recovery Act Funding

State Site Project(s)
Project 

Duration
Cost 
($M)

Documentation

California

Lawrence 
Berkeley 
National 

Laboratory

Old Town Environmental Restoration Project—Calls for the 
decontamination and demolishment of 14 buildings.

24 months
$17.6-
$44.5

Project Operating Plan; 
“Transfer of Excess 
Facilities” memo; “Old 
Town” presentation

Lawrence 
Livermore 
National 

Laboratory

D&D 13 Excess EM-Owned Facilities: Provides for contaminant 
characterization and decontamination, facility demolition, and full 
restoration of the disturbed grounds.  

12 months $1.5 Project Operating Plan

Building 212 Site Investigation and Remediation Project: Provides for 
the development of project documentation (e.g., sampling plan), 
implementation of remedial activities (borehole drilling; soil sampling), 
and D&D of B212 structure and slab. 

12 months
$ 9.0 Project Operating Plan

Building 865 Dome D&D Project: Seeks the characterization, 
decontamination and complete dismantlement of Building 865, 
including full restoration of disturbed grounds.

12 months $18.0 Project Operating Plan

D&D of B280 Reactor Dome Project: Involves the characterization, 
decontamination, and complete dismantlement of B280’ remaining 
internal systems (reactor internal core, containment dome), the building 
itself, and the slab and surrounding soils. 

12 months $3.5 Project Operating Plan

Site 300 and Livermore Site Environmental Restoration (ER) Recovery 
Act Project--Consists of two sub-projects designed to enhance the 
site’s contaminant capture (expansion of Borehole Drilling and Wellfield 
($2.269M)) and the site’s  treatment capabilities (offsite expansion of 
Treatment Facility A ($0.966M))

12 months $3.3 Project Operating Plan
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Phase II ARRA Projects At Sites
With No Current Recovery Act Funding

Project Operating Plan; 

“Naval Reactors” letter
$44.024 months

Accelerate cleanup of surplus nuclear facilities (L-Building) Project: 
Involves completing the characterization and preparation for D&D of L-
Building, along with the disposal of any generated waste.  

Bettis 
Atomic 
Power 

Laboratory

Pennsylvania

State Site Project(s)
Project 

Duration
Cost 
($M)

Documentation

Idaho

Bettis 
Atomic 
Power 

Laboratory

Accelerate Remediation Characterization and Disposal of Legacy 
Remote Handled Transuranic Waste (TRU) Project: Reduces site’s 
risks by providing for the removal and off-site shipping of TRU vaults 
for processing and final disposition .  

36 months
$16.0

Project Operating Plan; 

“Naval Reactors (NA-
30) letter

New Mexico
Sandia 
National 

Laboratory

Sandia’s Tech Area III Classified Waste Landfill Project: Entails 
excavating and off-site disposal of the landfill’s classified Cold War 
legacy materials, and the full restoration of the site.

36 months $50.0-
60.0

Project Operating Plan; 
CD 0/1 Transmittal 
memo
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Phase II ARRA Projects At Sites
With Recovery Act Funding

Project Operating Plan; 

“Naval Reactors” letter
$15.136 months

Q-Building Complex Demolition and Disposal Project: Funds will be 
used to remediate, demolish and dispose of Q-Building Complex 
and associated materials and wastes.

Knolls 
Atomic 
Power 
Laboratory 
(SPRU)

New York

BNL Recovery Act 
Project--2-Page 
Summary

$57.59  months
Full demolition of Building 701 Project:  Entails demolishing Building 
701, restoration of all affected buildings/areas, and off-site disposal 
of generated wastes.

Brookhaven 
National 

Laboratory

Project Operating Plan; 

“Naval Reactors” letter
$4.6324 months

Perform Land Disposal Area and Buildings G2/H2 Contaminated 
Soil Remediation Project: Provides for the remediation and offsite 
shipment for disposal of soils contaminated with volatile organic 
compounds.  

State Site Project(s)
Project 

Duration
Cost 
($M)

Documentation

Idaho
Idaho 

National 
Laboratory

Process FFTF Na-bonded SNF through the EMT process at MFC
Estimate to 
be prepared

Estimate 
to be 

prepared

Project Operating Plan 
and slide presentation 
under preparation
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Documentation
Cost 
($M)

Project 
Duration

Project(s)SiteState

“Opportunities for 
Footprint Reduction …“
Summary Table. 

$5M24 months
(Proposed New/Additional ) Bethel Valley (BV RDR/RAWP) 
Remedial Design Report / Remedial Action Work Project:  
Remediates soils and sediments to meet “No Further Action”.

“Opportunities for 
Footprint Reduction …“
Summary Table. 

$5M12 months
(Proposed New/Additional) D&D of Central Campus  Slabs Project: 
Proposes to demolish the slab, and remediate underlying soils to
achieve “No Further Action” determination.

“Opportunities for 
Footprint Reduction …“
Summary Table. 

$71-79M
6-12 

months

(Proposed New Additional) D&D of Biology Complex  Buildings 
9207, 9207a, 9210, 9743-2, 9767-6, 9767-7, 9770-2, and 9770-3 
Project :  Demolishes 8 Biology  Complex  buildings to meet “No 
Further Action” determination. 

“Opportunities for 
Footprint Reduction …“
Summary Table. 

2M -
$9M

6-9 months
(Proposed New Project)  D&D of Biology Complex Buildings  9211, 
9769, 9220, and 9224 Slab Project: Demolishes the slab  left after 
demolition of  4 Biology Complex buildings. 

Oak Ridge 
Reservation

Tennessee

Phase II ARRA Projects At Sites
With Recovery Act Funding
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Footprint Reduction

EM Footprint Reduction, small 
site completions, and other 
investment opportunities 

Jobs created

Lifecycle cost 
reduced

Environment 
protected

Footprint reduced

Large tracts of land and 
infrastructure available

Energy Parks

Clean, Diverse 
Energy Sources 
•• Energy security
• Establish long-term site

mission
• Sustainable jobs

Recovery Act

Economic 
Stimulus 

Office of Environmental 
Management (EM) 


